CHANGE ORDER NUMBER ONE

PROJECT: Annual Sidewalk Improvements
PROJECT NUMBER; CIP No. 09-0008 CONTRACT DATE: June 22, 2009
CONTRACT AMOUNT: $138,418.75
CHANGE ORDER #1: $900.00 CITY COUNCIL DATE:  October 20, 2009
CONTRACTOR:
Mr. Joel Smith

Smith Contracting, Inc.
2288 S Munson Road
Royse City, Texas, 75189
PHONE.: {214) 926-3032
FAX:(972) 636-7183

You are directed to make the changes noted below in the subject Contract:

CITY QF FRISCO, TEXAS:

Owner:

By: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:

Install 20 lincar feet of pedestrian railing to comply with the Americans with Disability Act for
protecting fall hazards with more than 10 inches drop in height adjacent to the sidewalk.
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CHANGE ORDER NUMBER ONE

Handrails 20 LF {($ 45.00 $ 900,00

TOTAL CHANGE ORDER AMOUNT § 906,00

These changes resuli in the following adjustment of Coniract Price and Contract Time:

Qriginal Contract Price: $ 138,418.75

Net Increase / Decrease Resulting from Previous Change Orders:  $ 0 0 9%,
Net Increase / Decrease from this Change Order: $ "*_"“*9‘0"(‘)“,‘0‘;‘ ~(I5—_ o
Current Contract Price including this Change Order: 3 139,318.75 o
Original Contract Time: 90 ' Calendar Days

Net Increase / Decrease Resulting from Previous Change Orders: 0 Calendar Days

Net Increase / Decrease Resulting from this Change Order: 0 Calendar Days
Current Contract Time including this Change Order; 90 Calendar Days

The above changes are approved:

City of Frisco, Texas:

By: (% / :
Name / Title: Elizabeth Metting, P.E,, Assé. Director/City Engincer

Dated: Y % /45/63_%

Smith Coniracting, Inc:
o Dralleh P

Name / Title: “—?m&(deﬂ(:/
Dated: o ‘O ~20 - ZCX)CJ,?
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